

COMMON CORE STATE STANDARDS IMPLEMENTATION

Academic Year: 2012-2013 **Objective:** Communicate the Common Core State Standards (CCSS) to the stakeholders of the WCSD

ACTION STEPS	NAMES OF PERSONS / GROUPS RESPONSIBLE	TARGETED COMPLETION DATE
1. Communicate the strategy and CCSS implementation efforts of the school district to the District Leadership Team (DLT) .	Superintendent	8/30/12
2. Communicate the strategy and CCSS implementation efforts of the school district to the Building Leadership Team (BLT) .	District Leadership Team (DLT) Membership	9/7/2012
3. Communicate the strategy and CCSS implementation efforts of the school district to all Teacher-Based Teams (TBTs) .	Building Leadership Team (BLT) Membership	9/11/2012
4. Communicate the strategy and CCSS implementation efforts of the school district to the Board of Education (BOE) .	Superintendent	9/17/2012
5. Communicate the strategy and CCSS implementation efforts of the school district to all Parent-Teacher Organizations (PTOs) and families .	Principals	9/28/2012
6. Communicate the strategy and CCSS implementation efforts of the school district to the community	Superintendent	10/15/2012
Capacity Consideration (Fiscal, human, time, or material resources needed) AS:1-5 Talking Points/Script AS:6 District Newsletter/Constant Contact/Website	Monitoring Process (The reporting and feedback process that will be used to discuss progress being made toward achieving the objective) DLT DLT	Evaluation Criteria (Criteria that will be used to determine how well the objective has been met) DLT Report BAC Communication Committee

Wooster City School District
8/19/12

Revised:

COMMON CORE STATE STANDARDS IMPLEMENTATION

Academic Year: 2012-2013

Objective: To develop and deliver purposeful, pragmatic and strategic professional development around the Common Core State Standards (CCSS).

ACTION STEPS	NAMES OF PERSONS / GROUPS RESPONSIBLE	TARGETED COMPLETION DATE
1. Waiver Day: Gap Analysis tool Curriculum Connector	District Leadership Team (DLT) Professional Development Committee (PDC)	09/11/2012
2. Waiver Day: Gap Analysis tool Curriculum Connector	District Leadership Team (DLT) Professional Development Committee (PDC)	10/19/2012
3. Waiver Day: Partner for Assessment of Readiness for College and Careers (PARRC) Assessments	District Leadership Team (DLT) Professional Development Committee (PDC)	02/22/2012
4.		
5.		

<p>Capacity Consideration (Fiscal, human, time, or material resources needed)</p> <p>Curriculum Connector training prior to Waiver Day (Train-the-Trainer model)</p>	<p>Monitoring Process (The reporting and feedback process that will be used to discuss progress being made toward achieving the objective)</p> <p>Professional Development Committee (PDC)</p>	<p>Evaluation Criteria (Criteria that will be used to determine how well the objective has been met)</p> <p>District Leadership Team (DLT)</p>
---	---	---

Wooster City School District
8/19/12

Revised:

COMMON CORE STATE STANDARDS IMPLEMENTATION

Academic Year: 2012-2013

Objective: To fully understand and comprehend the new Common Core State Standards (CCSS).

ACTION STEPS	NAMES OF PERSONS / GROUPS RESPONSIBLE	TARGETED COMPLETION DATE
1. Perform a gap analysis by completing the gap analysis tool contained on the WCSD CCSS web page.	Teacher-Based Teams (TBTs)	To be decided by DLT on 8/30/2012
2. Generate new pacing guides (mapping) by completing the Curriculum Connector module that is placed on the WCSD CCSS web page.	Teacher-Based Teams (TBTs)	To be decided by DLT on 8/30/2012
3.		
4.		
5.		

Capacity Consideration (Fiscal, human, time, or material resources needed)	Monitoring Process (The reporting and feedback process that will be used to discuss progress being made toward achieving the objective)	Evaluation Criteria (Criteria that will be used to determine how well the objective has been met)
AS 1: Gap Analysis Tool (Website)	Building Leadership Teams (BLTs)	DLT Report (10/24/2012)
AS 2: Curriculum Connector PD Curriculum Connector (Website)	Building Leadership Teams (BLTs)	DLT Report (10/24/2012)

Wooster City School District
8/19/12

Revised: